
ID Task Name Duration Start Finish SUPPORT REQUIRED FROM DGS PROJECT
MGR

1 2006 RCX PROJECTS ADMINISTRATIVE TASKS - DGS 150 days Mon 1/2/06 Tue 8/1/06

2 RFQ PUBLICATION  & CONTRACTOR SELECTION & CONTRACT EXECUTION 150 days Mon 1/2/06 Tue 8/1/06

3  2006 SCHEDULE OF RCx PROJECTS 402 days Mon 5/8/06 #### #### ###

4 CAPITOL REGION PROJECTS 277 days Mon 8/7/06 Mon 9/17/07

5 GROUP 1 CONTRACT (868,380 SQ. FT.) 277 days Mon 8/7/06 Mon 9/17/07

6 CLC - LOTTERY COMMISSION BLDG D - 77,527 SQ. FT.  - SACRAMENTO 94 days Mon 8/7/06 Thu 12/21/06 MAKARANKO

7 CLC - LOTTERY COMMISSION BLDG A  - 189,793 SQ. FT.  - SACRAMENTO 177 days Mon 8/21/06 Thu 5/10/07 MAKARANKO

8 DGS - BOARD OF EQUALIZATION (P.E.R.S.) - 501,060 SQ. FT.  - SACRAMENTO 257 days Tue 9/5/06 Mon 9/17/07 MAKARANKO

9 DPR - RAILROAD MUSEUM - 100,000 SQ. FT.  - SACRAMENTO 104 days Mon 9/18/06 Fri 2/23/07 MAKARANKO

10 GROUP 2 CONTRACT (1,161,998 SQ. FT.) 267 days Mon 8/7/06 Fri 8/31/07

11 DFA - PLANT PEST DIAGNOSTIC LABORATORY - 50,840 SQ. FT.  - SACRAMENTO 99 days Mon 8/7/06 Wed 1/3/07 LEWIS

12 DMV - SACRAMENTO WEST OFFICE BLDG - 260,158 SQ. FT.  - SACRAMENTO 197 days Mon 8/21/06 Fri 6/8/07 LEWIS

13 DGS - FTB, THE LOS ANGELES BUILDING (BLDG. 1) - 466,000 SQ. FT.  - SACRAMENTO 247 days Tue 9/5/06 Fri 8/31/07 LEWIS

14 DGS - FTB, THE SAN DIEGO BLDG. (BLDG 2)  - 385,000 SQ. FT.  - SACRAMENTO 220 days Mon 9/18/06 Tue 8/7/07 LEWIS

15

16 NORTHERN CALIFORNIA REGION PROJECTS 339 days Mon 8/7/06 Mon 12/17/07

17 GROUP 1 CONTRACT (1,163,877 SQ. FT.) 339 days Mon 8/7/06 Mon 12/17/07

18 CHP - ACADEMY - 163,000 SQ. FT.  - BRYTE 189 days Mon 8/7/06 Mon 5/14/07 MAKARANKO

19 CDCR - HOSPITAL & CLINIC - 70,884 SQ. FT.  - SAN QUENTIN 189 days Mon 8/21/06 Tue 5/29/07 MAKARANKO

20 CDCR  - CAL. MED FACILITY -  MAIN BLDG - 769,993 SQ. FT.  - VACAVILLE 319 days Tue 9/5/06 Mon 12/17/07 MAKARANKO

21 DHS - LABORATORY/OFFICE FACILITY - 160,000 SQ. FT.  - RICHMOND 203 days Mon 9/18/06 Fri 7/13/07 MAKARANKO

22 GROUP 2 CONTRACT (800,926 SQ. FT.) 277 days Mon 8/7/06 Mon 9/17/07

23 CDCR - LEVEL 2 PROGRAM SUPPORT OFFICE - 108,340 SQ. FT.  - SOLANO SP, VACAVILLE 131 days Mon 8/7/06 Wed 2/21/07 LEWIS

24 DGS - JUDGE JOSEPH RATTIGAN BLDG - 97,377 SQ. FT.  - SANTA ROSA 113 days Mon 8/21/06 Wed 2/7/07 LEWIS

25 CDCR - NACYCF - VOCATIONAL/FREE VENTURE BLDG. - 70,209 SQ. FT.  - STOCKTON 101 days Tue 9/5/06 Mon 2/5/07 LEWIS

26 DOT - 04 DISTRICT OFFICE - 525,000 SQ. FT.  - OAKLAND 248 days Mon 9/18/06 Mon 9/17/07 LEWIS

27

28 SOUTHERN CALIFORNIA REGION PROJECTS 277 days Mon 8/7/06 Mon 9/17/07

29 GROUP 1 CONTRACT (986,523 SQ. FT.) 277 days Mon 8/7/06 Mon 9/17/07

30 ARB - HAAGEN-SMIT LABORATORY - 54,000 SQ. FT.  - EL MONTE 99 days Mon 8/7/06 Wed 1/3/07 FARHANG

31 DOT - SAN BERNARDINO GOVERNMENT CTR OFFICE BLDG. - 313,869 SQ. FT.  - SAN BERNARDINO 202 days Mon 8/21/06 Fri 6/15/07 FARHANG

32 DGS - NEW JUNIPERO SERRA OFFICE BLDG - 550,000 SQ. FT.  - LOS ANGELES 257 days Tue 9/5/06 Mon 9/17/07 FARHANG

33 CDCR - CSP CORCORAN CLINIC/HOSPITAL - 68,654 SQ. FT. - CORCORAN 104 days Mon 9/18/06 Fri 2/23/07 FARHANG

34 GROUP 2 CONTRACT (808,199 SQ. FT.) 227 days Mon 8/7/06 Fri 7/6/07

35 DDS - FAIRVIEW DEV. CTR.  R&T + VARIOUS RESIDENCES  - 301,635 SQ. FT.  - COSTA MESA 207 days Mon 8/7/06 Fri 6/8/07 FARHANG

36 DGS - MISSION VALLEY STATE  BLDG - 250,000 SQ. FT.  - SAN DIEGO 200 days Mon 8/21/06 Wed 6/13/07 FARHANG

37 DVA - VETERANS HOME HOSPITAL/CLINIC - 122,298 SQ. FT.  - CHULA VISTA 144 days Tue 9/5/06 Mon 4/9/07 FARHANG

38 DGS - CALIFORNIA TOWERS - 143,266 SQ. FT.  - RIVERSIDE 198 days Mon 9/18/06 Fri 7/6/07 FARHANG

39

40 INDEPENDENT PROJECT 207 days Mon 5/8/06 Mon 3/12/07

41 DTS - TEALE DATA CENTER - 137,275 SQ. FT. - RANCHO CORDOVA 207 days Mon 5/8/06 Mon 3/12/07 FARHANG

42 MIL  -  SAN DIEGO ARMORY  -  56,142 SQ. FT.  - SAN DIEGO 90 days Mon 6/5/06 Wed 10/11/06 FARHANG

43 COGEN FINANCED PROJECT 280 days Mon 6/19/06 Thu 8/2/07

44 CDCR - CIM  CLINIC/MSF - 53,812 SQ. FT. - CHINO 115 days Mon 6/19/06 Mon 12/4/06 FARHANG

45 DMH - METROPOLITAN HOSPITAL VARIOUS BLDG.S - 371,713 SQ. FT - NORWALK 270 days Mon 7/3/06 Thu 8/2/07 FARHANG
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